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[OWAceess-Advisory Council

oW,

Online Services -
voww.iowa.gov

IOWAccess Revolving FuidojectApplication

Proposing agencies shouttbmplete andsubmit Parsl|, Ilandlll to requestDesignapproval then complete and
submit Pars IV and Vto requestImplementation approval

Part |- Prgect Information

Date: April 10, 2008

Agency Name: lowa Department of Economic Development
(IDED)

Project Name: 10236 i Business License Information Center
(BLIC)

Agency Manager: Sherry Timmins, Regulatory Assistance

Coordinator

Agency Manager Phone Number /£¥ail: Sherry Timmins, 515.242.4901,
Sherry. Timmins@iowalifechanging.com

Executive Sponsor (Agency Director or Designee): Michael Tramontina, Director
Initial Total for Design: $ 25,000
Initial Total for Implementation: $354,360 1 implementation phase

$ 13,5207 1% year hosting

$367,880

Initial Total for all Phases of Project, if MuRhased: $392,880

Project Timeline(estimate start and end dates for Design Start DateNovember, 2007
project spending)
Design End Datevay, 2007

Implementation Start DateMay, 2008

Implementation End DateDec, 2008

Revisedrlotal for Design and Implementation: $
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RevisedTotal for all Phases of Project, if MWRhased: ||$
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Part II- Project Overview

A. Project Summaryescribe the nature and use of the proposed project, including what is to be accomplished,
how it will be accomplished, and what the costs and benefits will be.

Response:

B. Strategic PlanHow does the proposed project fit into the strategic plan of the requesting agency?

Response:

C Current Technologyprovide a summary of the technology used by the

OdzZNNBy il &deaiasSvyo |l 26 R2S& GKS LINP LR AaSR Alelpt@@drhg A Y LI Oi
elements consistent with a Service Oriented Architecture (SOA) approach? Are programming elements consistent with

existing enterprise standards?

Response:

D. Statutory or Other Requirements

Is this project or expenditure necessary for compliance with a Federal law, rule, or order?

= YES (If "Yes", cite the specific Federal law, rule or order, with a short explanation of how this project is impacted
by it.)
Response:

Is this project or expenditure required by state law, rule or order?

= YES (If "YES", cite the specific state law, rule or order, with a short explanation of how this project is impacted
by it.)
Response:

Does this project or expenditure meet a health, safety or security requirement?

© YES (1f "YES", explain.)
Respmse:

Is this project or expenditure necessary for compliance with an enterprise technology standard?

L YES (If "YES", cite the specific standard.)
Response:

[This section to be scored by application evaluator.] | |
Requirements/Complianc&valuation(15 Points Maximum)
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If the answer to these criteria is "no," the point value is zero (0). Depending upon how directly a
qualifying project or expenditure may relate to a particular requirement (federal mandate, state
mandate, health-safety-security issue, or compliance with an enterprise technology standard), or
satisfies more than one requirement (e.qg. it is mandated by state and federal law and fulfills a health
and safety mandate), 1-15 points awarded.

E. Impact on lowa's Citizens

1. Project Participants List the project participants (i.e. single agency, multiple agencies, State government
enterprise, citizens, associations, or businesses, other levels of government, etc.) and provide commentary
concerning the nature of participant involvement. Be sure to specify who and how many direct users the system
will impact. Also specify whether the system will be of use to other interested parties: who they may be, how
many people are estimated, and how they will use the system.

Response:

2. Service ImprovementsSummarize the extent to which the project or expenditure improves service to lowa
citizens or within State government. Included would be such items as improving the quality of life, reducing the
government hassle factor, providing enhanced services, improving work processes, etc.

Response:

3. Citizen Impact; Summarize how the project leads to a more informed citizenry, facilitates accountability, and
encourages participatory democragy. If this is an extension of another project, what has been the adoption rate
2T L2261 Qa OAGAT Sya 2N I20SNYYSyid SyYLX2eSSa ¢gAdK

Response:

4. Public Health and/or Safety Explain requirements or impact on the health and safety of the public.

Response:

[This section to be scored by application evaluator.]
ImpactEvaluation(15 Points Maximum)

e Minimally directly impacts lowa citizens (0-5 points).

e Moderately directly impacts lowa citizens (6-10 points). | |

o Significantly directly impacts lowa citizens (11-15 points).

[This section to be scored by application evaluator.] | |
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Customer Servic&valuation(10 Points Maximum)

Minimally improves customer service (0-3 points).
Moderately improves customer service (4-6 points).

Significantly improves customer service (7-10 points).

F. Scope

Is this project the first part of a future, larger project?

-

YES (If "YES", explain.) = NO, it is a stand-alone project

Response:

Is this project a continuation of a previously begun project?

-

YES (If "YES", explain.)

Response:

[This section to be scored by application evaluator.]
ScopeEvaluation(10 Points Maximum)

This is the first year of a multi-year project / expenditure or project / expenditure duration is

one year (0-5 points)

The project / expenditure is of a multi-year nature and each annual component produces a
definable and stand-alone outcome, result or product (2-8 points).

This is beyond the first year of a multi-year project / expenditure (6-10 points)

The last part of this criteria involves rating the extent to which a project or expenditure is at an
advanced stage of implementation and termination of the project / expenditure would waste previously
invested resources.

G. Source of Funds

On a fiscal year basis, how much of the total project cost ($ amount and %) would be absorbed by your agency from
non-Pooled Technology/IOWAccess funds? If desired, provide additional comment / response below.

Response:

[This section to be scored by applicatievaluator.]
FundsEvaluation(5 Points Maximum)

0% (0 points)
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Part Il ¢ DesignProposal
Amount of Desjn Funding Requested: $

A. Process Reengineering

Provide a pre-project or preexpenditurglbefore implementation) description of the impacted system or process. Be
sure to include the procedures used to administer the impacted system or process and how citizens interact with the
current system.

Response:

Provide a postproject or postexpenditure(after implementation) description of the impacted system or process. Be
sure to include the procedures used to administer the impacted system or process and how citizens will interact with the

proposed system. In particular, note if the project or expenditure makes use of information technology in reengineering
traditional government processes.

Response:

[This section to be scored by application evaluafo
Reengineerindevaluation(10 Points Maximum)

e Minimal use of information technology to reengineer government processes (0-3 points).

e Moderate use of information technology to reengineer government processes (4-6 points).

o Significant use of information technology to reengineer government processes (7-10).

B.Timeline

Provide a projected timeline for the Design phase of the project. Include such items as start date, projected end
date, planning, and database design. Also include the parties responsible for each item.

[This section to be scored by application evaluator.]
DesignTimelineEvaluation(10 Points Maximum)

e The timeline contains several problem areas (0-3 points).

e The timeline seems reasonable with few problem areas (4-6 points).

e The timeline seems reasonable with no problem areas (7-10).

C Spending plan

Explain how the funds will be allocated
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D. Tangible and/or Intangible Begfits

Respond to the following and transfer dat@ the DesignFinancial Benefit Worksheett 5below and the
Implementation Financial Benefit Worksheet IV E3as necessary:

1. One YealPre-Project Cost This section should be completed only if state government operations costs are
expected to be reduced as a result of project implementation. Quantify actual state government direct and
indirect costs(personnel, support, equipment, etc.) associated with the activity, system or process prior to
project implementation.

DescribeOne YeaPre-Project Cost:

Quantify One YeaPre-Project Cost:

State Total

FTE Cost(salary plus benefits):

Support Cost (i.e. office supplies, telephone, pagers, travel, etc.):

Other Cost (expense items other thefTEs & support costs, i.e. indirect costs if applicable
etc.):

Al & (o

Total One Year Preroject Cost

2. One YeaPostProject Cost This section should be completed only if state government operations costs are
expected to be reduced as a result of project implementation. Quantify actual state government direct and
indirect costs(personnel, support, equipment, etc.) associated with the activity, system or process after project
implementation.

DescribeOne YealPostProject Cost:

Quantify One YealPostProject Cost:

State Total

FTE Cost(salary plus benefits):

Support Cost (i.e. office supplies, telephone, pagers, travel, etc.):

Other Cost (expense items other than FTEs & support costs, i.e. indirect costs if applical
etc.):

Total One YealPostProject Cost

3. One YeacCitizen Benefit Quantify the estimated one year value of the project to lowa citizens. This includes
the "hard cost" value of avoiding expenses ("hidden taxes") related to conducting business with State
government. These expenses may be of a personal or business nature. They could be related to transportation,
the time expended on the manual processing of governmental paperwork such as licenses or applications, taking
time off work, mailing, or other similar expenses. As a "rule of thumb," use a value of $10 per hour for citizen
time.
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Describe savings justification:

Transaction Savings

Number of annual online transactions:

Hours saved/transaction:

Number of Citizens affected:

Value of Citizen Hour

Total Transaction Savings:

Other Savings (Describe)

Total One YeacCitizen Benefit

AP P

Page 9

4. Opportunity Value/Risk or Loss Avoidane®uantify the estimated one year non-operations benefit to State
government. This could include such items as qualifying for additional matching funds, avoiding the loss of

matching funds, avoiding program penalties/sanctions or interest charges, avoiding risks to
health/security/safety, avoiding the consequences of not complying with State or Federal laws, providing

enhanced services, avoiding the consequences of not complying with enterprise technology standards, etc

Response:

5. DesignFinanciaBenefitWorksheet

Benefit / Cost Ratio: (F/G) =

A. Total One Year PsBroject cost (Section Il D1): | $ I |
B. Total One Year PoStroject cost (Section Ill D2): | $ | |
C. State Government Benefit (=B): | IE |
D. One Year Citizen Benefit (Section Il D3): | IE |
E. Opportunity Value or Risk/Loss Avoidance Benefit (Section |1l D4): | IE |
F. Total Design Benefit (C+D+E) | $ | |
G. Annual Prorated 6t (From Budget Table, Section IV C): | $ | |

| |

| |

Return On Investment (ROI): &) / Requested Project Funds) * 100

6. Benefits Not Readily QuantifiableList and summarize the overall non-quantifiable benefits (i.e., IT

innovation, unique system application, utilization of new technology, hidden taxes, improving the quality of life,

reducing the government hassle factor, meeting a strategic goal, etc.).

Response:
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[This section to be scored by application evaluafpr
DesignFinancialEvaluation(15 Points Maximum)

e The financial analysis contains several questionable entries and provides minimal financial
benefit to citizens (0-5 points).

e The financial analysis seems reasonable with few questionable entries and provides a | |
moderate financial benefit to citizens (6-10 points).

e The financial analysis seems reasonable with no problem areas and provides maximum
financial benefit to citizens (11-15).




IOWACccess Return on Investment Implementation Submission

Part IV¢ Implementation Funding

Amount of Implementation Funding Requestegs4,360

Amount of Hosting Requested:

$ 13,520

$367,880

Note: Projects developed by DABE allow first year of hosting charges

A. Timeline

Provide a projected timeline for the Implementation phase of the project. Include such items as start date, coding,

testing, deployment, conversion, parallel installation, and projected date of final release Also include the parties

responsible for each item.

Response:
Start date:
Coding:

Data migration:
Testing:
Deployment:

Projected Completion Date:

5/26/8
5/26/8
11/14/8
11/26/8
12/11/8

12/22/8

Proj. Mgr; Development Resource;

Development Resource

Development Resource; Proj. Mgr

Tester; Development Resource; Proj. Mgr.

Development Resource; Technical Architect; Customer

Development Resource; Technical Architect; Proj. Mgr

Pagel

[This section to be scored by application evaluator.]
Implementation TimelineEvaluation(10 Points Maximum)

e The timeline contains several problem areas (0-3 points).

e The timeline seems reasonable with no problem areas (7-10).

e The timeline seems reasonable with few problem areas (4-6 points).

B. Funding Requirements

On a fiscal year basis, enter the estimated cost by funding source: Be sure to include developmental costs and ongoing

costs, such as those for hosting the site, maintenance, upgrades.

Current2008 Current2009 Current2010
Cost($) %C'(I;(;ttal Cost($) %C'[)c;al Cost9) %C'E)c;al
State General Fund $0 0%]$0 0%||$0 0%
Pooled Tech. Fund /IOWAccess Fund $88,590 0%||$273,830 0%||$5,460 0%
Federal Funds $0 0%]$0 0%(|$0 0%
Local Gov. Funds $0 0%]$0 0%(|$0 0%
Grant or Private Funds $0 0%]$0 0%||$0 0%
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Other Funds (Specify) $0 0%]$0 0%(|$0 0%
Total Project Cost $0 0%]($0 0%(|$0 0%
Non-Pooled Tech.Non-IOWAccesJ otal $0 0%]{$0 0%][$0 0%

[This section to be scored by application evaluator.]
Implementation FundingEvaluation(10 Points Maximum)

e The funding request contains questionable items (0-3 points). | |

e The funding request seems reasonable with few questionable items (4-6 points).

e The funding request seems reasonable with no problem areas (7-10).

C. Project Budget Table

It is necessary to estimate and assign a useful life figure to each cost identified in the project budget. Useful life is the
amount of time that project-related equipment, products, or services are utilized before they are updated or replaced.
In general, the useful life of hardware is three (3) years and the useful life of software is four (4) years. Depending upon
the nature of the expense, the useful life for other project costs will vary between one (1) and four (4) years. On an
exception basis, the useful life of individual project elements or the project as a whole may exceed four (4) years.

The Total Annual Prorated Cost (State Share) will be calculated based on the following equation:

% ® O State Sﬁsaml + [ﬂﬂnuai Ongaing Cost » % State Sﬁmmj = Annual Frorated Cost
. Budget Amount |[ Useful Life] % An_nual % State Annual
Budget Line ltems (1S‘%ear Cost) (Years) g;i[ree (gfr:gfllrlg\(i(;; Share || Prorated Cos
| Agercy Staff | $93756 | 1 [ 100 $82756 100% || $
| Software || $ | | % | $ %l $
| Hardware E | | % [ $ %l $
| Training l$ | | % ||'$ %l $
[ Facilities E | [ % ]s % $
| Professional Services || $ | | % | $ %l $
| ITE Services | $367880 | 5 | 100% |$ %| $73576
| Supplies, Maint, etc. | $3000 | 1 | 100% | $3000 %| $
[ Other E | [ % ]s % $
| Totals | $464636 | | 100% | $85756 %| $73576

D. Spending plan

Explain how the funds will be allocated

E Tangible and/or Intangible Benefits
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Respond to the following and transfer dat@ the Implementation Financial Benefit Worksheet, #3elow, as

necessary:

Page3

1. Opportunity Value/Risk or Loss Avoidancguantify the estimated annual non-operations benefit to State
government. This could include such items as qualifying for additional matching funds, avoiding the loss of

matching funds, avoiding program penalties/sanctions or interest charges, avoiding risks to

health/security/safety, avoiding the consequences of not complying with State or Federal laws, providing

enhanced services, avoiding the consequences of not complying with enterprise technology standards, etc.

Response:See below worksheet

2. Benefits Not Readily Quantifiable List and summarize the overall non-quantifiable benefits (i.e., IT

innovation, unique system application, utilization of new technology, hidden taxes, improving the quality of life,

reducing the government hassle factor, meeting a strategic goal, etc.).

Response:
e Enhancing service to existing and prospective business
e Utilization of new IT technology;
¢ Reducing unnecessary regulatory delays
e Reducing costs of compliance
¢ Increasing business focus on core activities rather than compliance

e Increasing compliance rates

3. Implementation Financial Benefit Worksheet

Return On Investment (ROI): &) / Requested Project Funds) * 100 | 12.6978

A. Total One Year PsBroject cost (Sectiotl D1): | $96756 || |
B. Total One Year Po$troject cost (Section Il D2): | $85756 || |
C. State Government Benefit (=B): | || $11000 |
D. One Year Citizen Benefit (Section Il D3): | || $58996 |
E. Opportunity Value or Risk/Loss Avoidance Benefit (Section Il D4): | || $ |
F. Total Design Benefit (C+D+E) | $69996 || |
G. Annual Prorated Cost (From Budget Table, Section IV C): | $25000 || |
Benefit / Cost Ratio: (F/G) = | 2.79 || |

|
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[This section to be scored bypalication evaluator.]
Implementation FinancialEvaluation(15 Points Maximum)

e The financial analysis contains several questionable entries and provides minimal financial
benefit to citizens (0-5 points).

e The financial analysis seems reasonable with few questionable entries and provides a moderate | |
financial benefit to citizens (6-10 points).

e The financial analysis seems reasonable with no problem areas and provides maximum financial
benefit to citizens (11-15).
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Evaluation Summary
[This section to beompletedby application evaluator.]

Design Phase:

Requirements/Compliance Evaluation (15 Points Maximum)

Impact Evaluation (15 Points Maximum)

Customer Service Evaluation (10 Points Maximum)

Scope Evaluation (10 Points Maximum)

Funds Evaluation (5 Points Maximm)

Reengineering Evaluation (10 Points Maximum)

DesignTimelineEvaluation (D Points Maximum)

Design Finacial Evaluation (15 Points Maximum)

TOTAL DESIGN EVALUATMDNPoints Maximum) | |

mplementation Phase:

Implementation Timeline Evaluation (10Points Maximum)

Implementation Financial Evaluation (15 Points Maximum)

Implementation Funding Evaluation (10 Points Maximum)

TOTAL IMPLEMENTATION EVALUAWE®Rbints Maximum) | |
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Part V¢ Auditable Outcome Measures

For each of the following categoriefist the auditable metrics for succesaster implementation andidentify how they
will be measured.

1. Improved customer service

Responseinformation will be more readily accessible.

2. Citizen impact

ResponsecCitizens will have complete and accurate information available 24/7.

3. Cost Savings

ResponseDecr easing the amount of o6down timed sausdrsaffrust
BLIC and improving the clarity of information is very valuable.

4. Project reengineering

Response:

5. Source of funds (Budget %)

Response:

6. Tangible/Intangible benefits

ResponseCurrent, update to date BLIC information will result in fewer calls to departments within
the State thereby allowing State employees to focus on other business.



